Bramley Network Rail Connection

Supporting the decarbonisation of the rail system

Project update for Bramley Parish Council
13 June 2022
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01 Project recap

Constructing and connecting a new trackside substation for
National Rail to decarbonise and electrify their transport
network:

« anew 400/25kV Supergrid transformer at Bramley
substation

« 1.4km of 25kV underground cabling
* anew trackside feeder station at Holly Cross

Teams arrived at Bramley substation in April and are
preparing the site.

Activity within the field adjacent to Minchens Lane to
start in next few weeks.

Cable installation due to start in the summer.
Completion expected by 2023.
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02 Indicative timeline

Year 2022 2023

Maonth Feb Mar Apr May June July Auwug Sept Oct HNov Dec Jan Feb Mar Apr May

Surveys and enabling works

Bramiey subhsiation works

Cabling works

Holy Cross trackside

subsiation works

Transformer delivery

Testing and completion
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03 Project updates — Cable route

Bramley 400kV
Electrical Sub-station

Route confirmed

Open cut trenching across
Oliver’s lane — closure timed
§ with Network Rail activity

Horizontal directional drilling to
connect cable into East of the

substation

[] Cable boundary — |
— 25kV Cable
— Ducting for future use [
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03 Project updates — Traffic management

As part of the traffic management plan we are aiming to limit/mitigate against use of the
level crossing in Bramley.

« Construction vehicles under 7.5 tonnes will not use the level crossing route

« Construction vehicles travelling from the West will not use the level crossing route

* Vehicles over 7.5 tonnes coming from the East cannot use the alternative route and will
access site via the level crossing

« Contractors will work with the Network Rail timetables to avoid the level crossing when
trains are due wherever possible

« Contractors will be instructed to abide by the village no idling rules

« National Grid to advise estimated vehicle movements ASAP
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03 Project updates — Transformer delivery

Delivery date: scheduled 21 August
Subject to programme and permissions from Highways/local authority

Dimensions: 3.5m x 4.7m

Approximate speed: 25mph, slowing on
parts of the route

Estimated travel time: 30mins-1hour
between Mill Lane/Sherfield Road junction
and site

Traffic management: Local police
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03 Project updates — Transformer delivery route

Following an inspection by the haulier on 24

May, the following will be required for safe and
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Temporary removal of traffic dividers
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Substation
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Trimming of low boughs along Sherfield
Road (Ecologist visits 24 May/14 June)

Removal of signage from roundabout on
Sherfield Road
Vehicle to continue

Temporary adjustments to traffic islands on
{ along The Street

then reverse North | the route.
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04 Communications update

Recent activity

« Letter to Minchin Lane residents and other key stakeholders

« Postcard across Bramley w/c 30 May, signposting website and ways to contact for any questions
* Project webpage live

Upcoming activity

* Vehicle identifiers and National Grid sighage at key visible locations

« Content to be provided to Parish Council for website and parish newsletter (ongoing)

* Project webpage to be updated with the latest information (ongoing)

* Further engagement with Parish Council and other community updates ahead of transformer delivery in
August
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05 Staying in touch

Email

% BramleyNetworkRailConnection@nationalgrid.com

Phone
0800 470 2441

Website

https://www.nationalgrid.com/electricity-transmission/infrastructure-
projects/bramley-network-rail
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